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Project 
Segment Parcels

Number of 
RONS 
anticipated 
or actual

R/W 
Certification 
Date

AWARD CMIA 
FUNDING 

TOTAL 
FUNDING

Alondra 
Segment 1 

CMIA
8 3

Certified 3W
May 19, 2011

Jan 2012 $73.3 M $109.52 M 

Shoemaker 
Segment 3

CMIA
45 12

Target 3W 
Certification 
March 2012

Aug. 2012 $147 M $214.42 M

Imperial Hwy 
Segment 4

CMIA

189 64
Target 3W 

Certification 
March 2012

Aug. 2012 $167.7 M $302.16 M

Valley View
Segment 2

59 45
Target 3W 

Certification
Jan. 2013

June 2013 NONE $406.2 M 

Florence
Segment 5

53 25
Target 3W 

Certification 
Jan. 2013

June 2013 NONE $198.2 M 

TOTAL 354 149 $387 M $1.24B



234 total parcels

205 Residential Property

18 Commercial/Industrial

11 Other











• Cert #1 – Advertise, Open Bids, Award
• Cert #2 – Advertise, Open Bids, Award
• Cert #3 – Advertise
• Cert #3W – Advertise, Open Bids, Award



• Preference is Cert #1 or Cert #2
• Cert #3Ws are relatively rare.
• Cert #3W is a Tool
• Provided for by FHWA as an “Every Day 

Counts” initiative.
• Provided for in State Policy



• Unusual Circumstances
• Exception Not the Rule
• Use When there is a critical need to 

advertise and Award the project

I-5 South Segments 3 & 4 Meet These 
Requirements



• Prefer all RONs pre-Cert
• Risk Mitigation
• Viable Work-around
• Initiation of Negotiations Complete
• Notice of Intent to Condemn Provided



All Commercial parcels with potential business 
relocation have been provided the claim forms for loss 
of goodwill and no claims have been made to date.



•Appraisal
96% complete for CMIA funded segments (3 & 4)

100% residential & 44% commercial & 100% others

• First Written Offers
94% complete for CMIA funded segments (3 & 4)

99.5% residential & 39% commercial & 91% others
• Legal Control
68% complete for CMIA  funded segments (3 & 4)

77% residential & 6% commercial & 0% others
• Contaminated Parcels
0% in control for CMIA funded segments (3 & 4)

• On track to meet CMIA commitment

• Back-up Plan B
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